

**National Agricultural Technology Program Phase-II Project (NATP-2)**  
**Project Management Unit (PMU)**  
**Annual Procurement Plan for FY 2021-2022**  
**Services (Individual Consultant of PMU)**

1. Name of the Project: National Agricultural Technology Program Phase-II Project (NATP-2)
2. Project Cost: PMU Unit Tk 9986 Lakh
3. Ministry/Division: Ministry of Agriculture
4. Procuring Entity/Implementing Agency: Project Management Unit (PMU)
5. Head of the Procuring Entity: Secretary, Ministry of Agriculture (MOA)

Sl. No.	Package No.	Description of the Procurement Items	Unit	Quantity	Estimated Cost* (Taka in Lakh)	Procurement method	Procurement Guideline (BG/PPR)	Requirement of IDA Prior Review	Procuring Entity	Indicative Dates													
										Time Code for Process	Invite EOI	EOI Submission	EOI Opening	EOI Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (in Days)	Completion Date	Remarks			
1	2	SD/PMU/IC-04A (Carried Over)	Person (mm)	5	100.00	lcs	Bank Guidelines	No	PD	11	12	13	14	15	16	17	18	19	20	21	On-going		
				1 person (25mm)						Planned date	30/12/2020	21/01/2021	21/01/2021	30/05/2021	30/06/2021	20/07/2021	23/08/2021						
										Planned days		21/01/2020	21/01/2020										
										Actual Date	30/12/2020	21/01/2020	21/01/2020										
										Actual Days													
										Actual Days													

*Kabeer Khan*  
 08-07-21  
 Assistant Manager (Procurement)  
 PMU, NATP-2 Project

*08/07/2021*  
 Procurement Specialist  
 PMU, NATP-2 Project

*[Signature]*  
 Project Director (Additional Secretary)  
 PMU, NATP-2 Project