

National Agricultural Technology Program Phase-II Project (NATP-2)
Project Management Unit (PMU)
Annual Procurement Plan for FY 2021-2022
Services of Consulting Firm

1. Name of the Project: National Agricultural Technology Program Phase-II Project (NATP-2)
2. Project Cost (NATP-2): Tk 9986 Lakh
3. Ministry/Division: Ministry of Agriculture
4. Procuring Entity/Implementing Agency: Project Management Unit (PMU), NATP-2 Project
5. Head of the Procuring Entity: Secretary, Ministry of Agriculture (MOA)

SI No	Contract Package Number	Contract Description	Unit	Qty/Nos	Procurement method	Contract Approving Authority	Source of Fund	Estimate Price (Lakh Tk.)	Time Code to Process	Indicative Dates										Remarks		
										Invitation of EOI	Submission of EOI	Evaluation of EOI	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Signing of Contract	Total Time to Contract Signature		Time completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
2	SD/PMU/F-8 (Carried Over)	Impact Assessment of NATP-2	No.	1	QCBS	PD	IFAD & IDA	500.00	Planned date	19/05/2021	15/06/2021	15/09/2021	30/10/2021	30/11/2021	15/2/2022	01/03/21	15/03/2022	4/4/2022				
									Planned days			1										
									Actual Date	19/05/2021	15/06/2021											
									Actual Days													

Subdivision 88-07-21
 Assistant Manager (Procurement)
 PMU, NATP-2 Project

08/07/2021
 Procurement Specialist
 PMU, NATP-2 Project

[Signature]
 Project Director (Additional Secretary)
 PMU, NATP-2 Project