

**National Agricultural Technology Program Phase-II Project (NATP-2)
Project Management Unit (PMU)
Annual Procurement Plan for FY 2021-2022
(Works)**

1. Name of the Project: National Agricultural Technology Program Phase-II Project (NATP-2)
2. Project Cost (NATP-2): Tk. 9986 Lakh
3. Ministry/Division: Ministry of Agriculture
4. Procuring Entity/Implementing Agency: Project Management Unit (PMU), NATP-2 Project
5. Head of the Procuring Entity: Secretary, Ministry of Agriculture (MOA)

Sl. No.	Package No./ Sub-Project No.	Description of Procurement Items	Unit	Quantity	Estimated Cost (Taka In Lakh)	Procurement method	Procurement Guideline (BG/PPR)	Requirement of IDA Prior Review	Approving Authority	Indicative Dates										Total Time (In Days)	Remarks		
										Time Code to Process	Invitation of Bids	Bid Submission	Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Work Completion					
1	WD/PMU-03	Renovation of PMU Office and Bathrooms	LS	5	10.00	RFQ	PPR	No	PD	11	12	13	14	15	16	17	18	19	20	21			
										Planned date	05/08/2021	14/08/2021	14/08/2021	14/08/2021	20/08/2021	20/08/2021	20/08/2021	19/10/2021					
										Planned days	1		1										
										Actual Date													
										Actual Days													

Rubelbaron
08-07-21
Assistant Manager (Procurement)
PMU, NATP-2 Project

08/07/2021
Procurement Specialist
PMU, NATP-2 Project

08/7/21
Project Director (Additional Secretary)
PMU, NATP-2 Project